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AN ORDINANCE 99394 
APPROVING SAN ANTONIO WATER SYSTEM (SAWS) 
FIELD ALTERATION NO. 1 IN THE AMOUNT OF 
$27,604.00 PAYABLE TO R.L. JONES, L.P. IN 
CONNECTION WITH THE CULEBRA AREA STREETS 
PHASE III COMMUNITY DEVELOPMENT BLOCK 
GRANT (CDBG) PROJECT, LOCATED IN COUNCIL 
DISTRICT 7; REVISING THE PROJECT BUDGET; 
APPROPRIATING FUNDS; AND PROVIDING 

FOR PAYMENT. 

* * * * * 

WHEREAS, by Ordinance No. 98307, passed and approved on October 16, 2003, a 
contract was awarded to R.L. Jones, L.P. in connection with the Culebra Area Streets 
Phase III Community Development Block Grant (CDBG) Project; and 

WHEREAS, in connection with said Project, there exists a need to remove line item #824, 
which included thirty 3/4” unmetered short water service relays, as well as thirty-one 3/4” 
unmetered long water service relays, and replace item #824 with thirty 3/4” metered long 
water service relays and thirty-one 3/4)’ metered short water service relays; and 

WHEREAS, performance of SAWS Field Alteration No. 1 is desired for immediate 
commencement; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee, either the Deputy City Manager, an 
Assistant City Manager, an Assistant to the City Manager, or the Director of Public Works 
is hereby authorized to execute Field Alteration No. 1 in the amount of $27,604.00, to the 
contract with R.L. Jones, L.P., said contract passed and approved by the City Council on 
October 16,2003, pursuant to Ordinance No. 98307. SAWS Field Alteration No. 1, a copy 
of which is affixed hereto and incorporated by reference herein as Attachment I, will 
enable performance of the Culebra Area Streets Phase III Project and is necessary for 
provision of the work items above described. 

SECTION 2. The budget of Project No. 26-013359 is authorized to be revised by 
increasing the San Antonio Water System (SAWS) contribution Index Code No. 023820 
and the Construction Contract Index Code No. 644922 by $27,604.00. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocations to specific Index Codes 
and Fund Numbers as necessary to carry out the purpose of this Ordinance. 



SECTION 4. The amount of $27,604.00 is hereby authorized for payment and 
encumbrance to R.L. Jones, L.P. from Project No. 26-013359, Index Code No. 644922. 

SECTION 5. The City hereby acknowledges and accepts the commitment of the San 
Antonio Water System (SAWS) to pay for the Field Alteration No. 1 as necessitated in 
connection with the performance of this project, and for the cost of any additional work 
which may be required. Collections from SAWS shall be forwarded to the Director of 
Finance and deposited in the Project No. 26-013359. The budget of Project No. 26-013359 
is hereby authorized to be supplemented in the amount of the sum required to complete the 
cost of sewer and water work as necessitated in connection with the performance of this 
Project, if such additional work is required, and the construction contract herein awarded 
amended in accordance with the City’s field alteration procedure, administratively or by 
ordinance as applicable. 

SECTION 6. This Ordinance shall become effective on and after the 4th of July 2004. 

PASSED AND APPROVED this ,2004. 

MAYOR 
EDWARD D. GAFiZA 

APPROVED AS TO FORM: 


